Caltrans District 7 - Corridor and Feasibility Studies

Starting Date/ Duration
Length/ Budget

August 2001, 2 Years

96 Miles/ $2.6 Million

June 2002, 1.5 Years

69 Miles/ $1 Million

Starling Date/ Duration

June 2002/ April 2003

Status Identitying Prefenred Strategy: Screening inital alternatives
2PSR-PDS undervay
National 1-10 Freight Corridor Study
(Across B States - California, Arizona,
New Mexico, Texas, Lolsiana,
Ncsiceipp, Alabama, & Florida)
o e tntac Caltrans/ Texas - DOT
Manager

Oct. 2001 - Mar. 2003

Starling Date/ Duration

To be determined

Length/ Budget 27 Miles/ $190,000 $2.2 Million
Status
Final reportis expected by March 2003 Final report vl be completed
by Spring 2003
1-15 Corridor Study SR-47 Re-alignment Feas. Study
(SR-60 - North of US 395) (Port to SR-91)
Project/ Contract Caltrans/ SCAG Alameda Corridor Transportation
Manager Authority/ Caltrans

Jan. - Aug. 2002

Starting Date/ Duration

February 1989, 2 Years

Length/ Budget 46 Miles? $1.23 Million 1.7 Miles/ 1 Million
Statuc Completed
@ SR-60 Exclusive Truck Lane @ Eastern Gateway Corridor Study
Feasibility Study (I-710 to I-15) (1-710 to SR60/1-10)
Project/ Contract Caltrans/ SCAG Caltrans/ SCAG
Manager

Feb. 2003/ 4 Years

Starting Date/ Duration

To be determined

Length/ Budget 38 Miles/ $0.5 Million Tobe determined
Status Final report approved 2/1/01 Initially performing systemwide
)y SCAG Regional Council assessment: RETIS will occur
on foute W/ greatest goods
movement activities (1-210, 110,
&lor SR-60); SCAG feleasing RFP
SR 60/SR 57 US 101 Corridor Study
Interchange/Corridor Study (SR 23 to SR 110)
Project/ Contract MTA Caltrans/ MTA
Manager

July 2001, 3 Years

Starling Date/ Duration

January 2001, 2 Years

Length/ Budget To be determined 40 Miles/$4.5 Millon
Status MTA s preparing a Scope of Work Identitying Preferred Strategy
Central City HOV Feas. Study

1-710 Corridor Study (I-10, From I-110 to Alameda St
(SR 6D to Ports of to US 101 o SR-110, From I-10
Long Beach/Los Angeles) to US101)

Project/ Contract MTA mTA

Manager

June 2002/ 1 Year

VENTURA

Loz Angeles
©

Starting Date/ Duration
Length/ Budget
Status

©On going monitoring
Approx. 180 square Miles
Study was completed mid-2000;

SANBAG is monitoring progress.
on priority studies for the area.

Length/ Budget 18 Miles/$3.8 Milion 9 Wiles/ 0.5 Millon
Stalus Identitying Preferred Strategy Evaluated alternatives.
Four Corners Study
[ @ High Desert Corridor RSTIS
Project/ Contract SANBAG Caltrans
Manager

Jan. 1898/ 4 Years
50+ Miles.

Completed (April 2002)

LEGEND

_ Completed Studies
_ Studies Underway

Pacific Ocean

I:l ies in the

(RFP) or Earlier Stage

MIS = A Major Investment Study is a major, multi-modal corridor study

RSTIS = Regionally Sig

cant Transportation Investment Study is a more current terminology for "MIS"

SAN\BERNARDINO

RIVERSID

SAN DIEGO

I-5 MIs 1-5 RSTIS
(SR-91 to 1-710) (1710 to SR-14) 5 0 5 10 1ﬁ D Mjes
Project/ Contract Caltrans/ MTA Caltrans =,
Manager N
Starling Date/ Duration Dec. 95 to Jul. '98/ 2.5 Years Tobe determined
Length/ Budgel 18 Miles 33 Miles Nk
Status MIS completed, moving fervard Initial draft Scope of Work being AN
with projects prepared by Caltrans
s
North County MIS, Part I North County MIS, Part IT
@(l-s FR SR 14 to Kern County Line, @ (SR 138 FR I-5 to SR 14, @
SR 14 FR I-5 to Kern Conty Line) SR 14 to San Bernardino Line)
Project/ Contract MTA MTA
Manager

Sourc

Updated: February 19, 2003 (Project status subject to change)
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